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Project Title Northern Sacramento Valley 
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County Shasta, Tehama, Butte, Glenn, 
Colusa, Sutter 

Grant Request  $1,000,000 
Total Project Cost $1,334,000 
 

Project Description  The NSV RWMG intends to submit a planning grant application under the Integrated 
Regional Water Management section of Prop 84 for the area encompassing all six counties as an emerging 
planning area.  This planning effort will build on current and future partnerships throughout the Sacramento 
Valley including cities, water purveyors, non-governmental agencies and other interested parties in the 
development of an Integrated Regional Water Management Plan (IRWMP) for the identified planning area.  The 
proposed IRWMP will facilitate and support the participation of DAC's in the NSV IRWM planning effort. 

Evaluation Summary 

Scoring Criterion Score
Work Plan 12
DAC Involvement 8
Schedule 8
Budget 8
Program Preferences 4
Geographic Balance 0

Total Score 40
 

 Work Plan  In general, the work plan contains adequate information and sufficient documentation to 
support the completion of a standards compliant IRWMP. It is not clear that the governance structure 
provides for a collaborative, inclusive process in its decision making process. For example: Task 2.1, 
Board Meetings, and Task 2.2, Technical Steering Committee (TSC) Meetings, leads the reviewer to think 
that the Governing Board only interacts with the TSC, not the general public. 

 DAC Involvement  While the proposal is clear on how DAC identification and outreach occurs, including 
potential projects in DACs, it does not demonstrate how the development of the IRWM Plan will truly 
benefit DACs. 

 Schedule The schedule corresponds to all of the tasks in the work plan.  It does seem a bit ambitious due 
to the large geographical area and diverse interests. All of the milestones on the schedule are meetings, 
with the exception of adopting the final IRWM by the Board.  It will be difficult to gauge progress of the 
plan without defined deliverables as milestones. 

 Budget  The budget has detailed cost information correlating to all of the tasks in the work plan. Some 
subtasks in Task 2 and 4 appear to be repetitive so it is not clear that the costs are reasonable. Also, 
$100,000 of match funds is coming from a USBR grant awarded to RD 108 for the purposes of preparing 
a Northern Sacramento Valley Integrated Regional Water Management Governance, Work/Funding Plan, 
yet, RD 108 is not listed as a stakeholder. 

 

 Program Preference  Four program preferences (include regional projects/programs, climate change 
response, improve tribal waters and natural resourced,  and integrate water management with land use 
planning) are adequately addressed. 

 Geographic Balance  Not Applicable 


